

Project Planning Phase

Project Planning Template

Date: 24 June 2026

Project Name: Visualization Tools for Electric Vehicle Charge and Range Analysis

Product Backlog & Sprint Schedule

Sprint	Epic	USN	Task	SP	Priority
Sprint-1	Data Import	USN-1	Import EV dataset	2	High
Sprint-1	Preprocessing	USN-2	Clean and validate data	3	High
Sprint-2	Dashboard	USN-3	Create Tableau dashboards	5	High
Sprint-3	Insights	USN-4	Develop Tableau Story	3	Medium
Sprint-4	Testing	USN-5	Review & documentation	2	Medium

Project Tracker

Sprint	Story Points	Duration	Start	End	Completed
Sprint-1	20	6 Days	24 Jun 2026	29 Jun 2026	20
Sprint-2	20	6 Days	30 Jun 2026	05 Jul 2026	20
Sprint-3	20	6 Days	06 Jul 2026	11 Jul 2026	20
Sprint-4	20	6 Days	12 Jul 2026	17 Jul 2026	20

Average Velocity: 20 story points per sprint (approximately 3.3 story points/day).

